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STIP AMENDMENT 02S-077

The Department of Transportation (Department) has requested that this proposed State
Transportation Improvement Program (STIP) amendment be noticed at the May 2003 California
Transportation Commission (Commission) meeting, and be considered for approval in June.
This notice is an informational item allowing the Commission to review the proposal, comment
and/or ask questions prior to taking formal action in June 2003 or later.

The Department proposes to move $48,828,000 of Regional Improvement Program (RIP) funds
from Fiscal Year (FY) 2003-04 to FY 2004-05; move $12,000,000 of Interregional Improvement
Program (IIP) funds from FY 2003-04 to FY 2004-2005 and move $6,000,000 of Traffic
Congestion Relief Program (TCRP) funds from FY 2003-04 to FY 2004-2005 for the
construction and construction support phases for two projects: 1) Sonoma 101 HOV Lanes
(PPNO 0789A); and 2) Steele Lane Interchange Improvements (PPNO 0789B). This is a revenue
neutral programming action.

RECOMMENDATION:

The Department of Transportation (Department) recommends that the item be approved at the
June 2003 Commission meeting.
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BACKGROUND:

A Schedule change is needed due to the extended Project Approval and Environmental
Document (PA&ED) process which also impacted the timely acquisition of right of way needed
for the project. The level of the required Federal / State Environmental Document was upgraded
to a higher level, from a Negative Declaration (ND) / Finding of No Significant Impact (FONSI)
to an Environmental Impact Report (EIR) / Environmental Impact Statement (EIS) due to impact
to historical archeological properties, acquisition of portion of a school playground, and visual
impact due to widening and construction of sound walls. These resulted in the preparation of
additional studies and coordination with various federal and state agencies. Since the approval
of the environmental document has moved from April 2003 to December 2003, the delivery of
the project in FY 2003-04 is not possible and the project funding will need to be moved from FY
2003-04 to FY 2004-05.

Sonoma County Transportation Authority (SCTA) does not concur with the schedule change and
would like District 4 to try and have the Project Approval and PA&ED complete in FY 2003-04.
SCTA cites previous delays and budget uncertainties as the reason they would like to see this
project stay programmed in FY 2003-04. SCTA will be present to answer any questions the
Commission may have.

Project #1
Widen Route 101 from 4 lanes to 6 lanes to provide HOV lanes (PPNO 0789A)

The proposed changes would: move $36,770,000 of RIP funds from FY 2003-04 to FY 2004-05
for Construction (CON): move $4,700,000 of RIP funds from FY 2003-04 to FY 2004-05 for
Construction Support (CON SUP): move $12,000,000 of IIP funds from FY 2003-04 to
FY 2004-05 for CON.

Project #2
Modify the existing Steel Lane Interchange & widen Route 101 from 4 to 6 lanes (PPNO 0789B)

The proposed changes would: move $7,358,000 of RIP funds from FY 2003-04 to FY 2004-05
for CON; move $4,548,000 of TCRP funds from FY 2003-04 to FY 2004-05 for CON; move
$1,452,000 of TCRP funds from FY 2003-04 to FY 2004-05 for CON SUP.

A TCRP amendment will be submitted to the Commission for approval in June 2003 to
correspond with the TCR funding changes proposed in this STIP amendment.
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Resolved, that the California Transportation Commission (Commission) revise the 2002 State
Transportation Improvement Program (STIP) at the end of the 30-day notice period as follows:

Delays:
County CT District PPNO EA Element |[Const. Year | PM Back PM Ahead Route/Corridor
Sonoma 04 0789A 245400 CTCO 2004-05 19.5 21.6 101
Implementing Agency: PA&ED |Caltrans AB 3090 Caltrans AB 3090
(by component) R/W Caltrans AB 3090 Caltrans AB 3090

03/04

RTPA/CTC : Metropolitan Transportation Commission (MTC)
Project Title: Son 101 HOV Lanes — Route 12 to Steele Lane Interchange
Location: In Sonoma County, within the City Sta Rosa, on Route 101 from Route 12 to Steele Lane Interchange
Description: Widen Route 101 from 4 to 6 lanes to provide HOV lanes in each direction
(DOLLARS IN THOUSANDS)
Project Totals by Fiscal Year Project Totals by Component
FUND |TOTAL PA&ED| PS&E R/W CON
Prior 02/03 04/05 05/06 06/07 |(E & P)| (Design) | SUP Sup R/W CON

Proposed

Existing

$12,00

$1,030

Existing $49,600 $7,100 $1,030| $41,470 $0 $1,600 $4,700 $800 $4,700 $1,030] $36,770
Change $0 $0 $0| (341,470)f $41,470 $0 $0 $0 $0 $0 $0
$49,600 $7,100 $0| $41,470 $1,600 $4,700 $800 $4,700 $1,030| $36,770

2,000

Change $0 ($12,000)| $12,000 $0
Proposed $12,000 $0; $12,000 $12,000
Existing $61,600 $7,100 $1,030| $53,470 $0 $1,600 $4,700 $800 $4,700 $1,030{ $48,770
Change $0 $0 $0} (853,470)| $53,470 $0 $0 $0 $0 $0 $0
Proposed $61,600 $7,100 $1,030 $0| $53,470 $1,600 $4,700 $800 $4,700 $1,030] $48,770
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And Delays:
County CT District PPNO EA Element |[Const. Year | PM Back PM Ahead Route/Corridor
Sonoma 04 0789B 263900 CTCO 2004-05 21.7 222 101
Implementing Agency: PA&ED |Caltrans AB 3090 S&E Caltrans AB 3090
(by component) R/W Caltrans AB 3090 CON Caltrans AB 3090

(E & P) | (Design)

RTPA/CTC : Metropolitan Transportation Commission (MTC)
Project Title: Steele Lane Interchange Improvements
Location: In Sonoma County, within the Sta Rosa, on Route 101 at the Stecle Lane Interchange
Description: Modify the existing Steele Lane Interchange and widen Route 101 from 4 to 6 lanes
(DOLLARS IN THOUSANDS)
Project Totals by Fiscal Year Project Totals by Component
FUND |TOTAL PA&ED| PS&E

$9,894 $2,363 $173]  $7,358 $595 ‘ $1,768 $11é $55 $7,358
$0 $0 $0| (87,358) $7,358 $0 $0 $0 $0 $0
Proposed $9,894 $2,363 $173 $0 $7,358 $1,768 $118 8§55 $7,358

$4,548

Existing $6,000 $6,000 $0 $1,452

Change $0 ($6,000) $6,000 $0 $0
Proposed $6,000 50 $6,000 $1,452 $4,548
Existing $15,894 $2,363 $173] §$13,358 $595 $1,768 $118 $1,452 $551  $11,906
Change $0 $0 $0[ ($13,358)| $13,358 $0 $0 $0 $0 $0 $0
Proposed $15,894 $2,363 $173 $0 $13,358 $595 $1,768 $118 $1,452 $55]  $11,906
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STIP AMENDMENT 02S-077
Location Map
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Location: PPNO 0789A: In Santa Rosa, on Route
101 from Route 12 to Steele Lane
PPNO 0789B: In Santa Rosa, on Route
101 at the Steele Lane Interchange

Description: PPNO 0789A: Widen for HOV lanes in
both directions
PPNO 0789B: Modify Interchange




